STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 9118/2013  Page 1 of 1
TO: Tony Anziano, Program Manager / FILE: E.AA. 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO#. 253 SUPPLEMENT#: 0 | Category Code: CHPA CONTINGENCY BALANCE (incl. this change) $55,296,536.62
COST: $7,292.00 INCREASE DECREASE [ | | HEADQUARTERS APPROVAL REQUIRED? []YES NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
OBG to Tower Crossover Platform

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

Previously Approved CCO Time
Adjustments:

0 Day(s) 501 Day(s)

Percentage Time Adjusted:
(including this change)

20 %

Total # of Unreconciled Deferred Time
CCO(s): (including this change)

3

THIS CHANGE ORDER PROVIDES FOR:

Installing additional guardrails and extending the ladder between the Orthotropic Box Girder (OBG) platform and Tower

platform at elevation 53 M. Repairing galvanizing and paint.

After load transfer the gap between the OBG and Tower platforms at the roadway level is approximately 234 mm larger than
as shown on plan sheet 926. Additional guardrails and a ladder extension will be installed to bring this area into compliance

for use by Department maintenance personnel.

The total cost of this change order is $7,292.00 lump sum, which can be financed from the contingency fund. A detailed cost

analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Lina Ellis (Maintenance), and Jing Chen (District Design).
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CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 8/29/13 THIS REQUEST TOTAL TO DATE
i i ) ) ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date 8/27/13 EORCE AGEOLINT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 8/29/13 | AGREED PRICE $7,292.00 $7.292.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $7,292.00 $7,292.00
. FEDERAL PARTICIPATION
Environmental: Date
Other (specity HO. Rich Fol Dale 813113 [] PARTICIPATING [] PARTICIPATING IN PART NONE
er (Specity):
P ) » Rich Foley i \:‘ NON-PARTICIPATING (MAINTENANCE) DNON-PARTICIPATING
Oth ify): int, Li i
o ey Stiict. Maift, Ling Ellis Date 8/27/13 FEDERAL SEGREGATION  (if more than one Funding Source or P.I.P. type)
Bistrict Prior Approval By Date [[Jcco FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Dati
i 14l 17
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ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




